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1. INTRODUCTION

This first progress report covers the period from 8 November 1993 to 18 March
1994. It is to be discussed at the second Project Steering Committee (PSC) on
24 March 1994,
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ACTIONS ARISING FROM PREVIOUS PSC MEETING

The minutes of the first PSC meeting held on 8 November 1993 record the following
actions on MSL:-

Action 1 and 3 - Procedures and Specifications

Procedures and Specification have been prepared for materials, fabrication,
instrumentation and testing. These will be presented at the PSC meeting.

Action 2 - Pre-load Investigations

A technical report has been prepared and this will be presented and discussed at the
Second PSC meeting.

Action 4 - Data capture

A detailed search has indicated that only a limited number of test results exist for
grouted tubular joints. These results have been collated and assembled onto 2
database for assessment.

Action 5 - Lead-Tin Alloy

A meeting has been undertaken between MSL and Nottingham University to discuss
lead-tin alloy model testing and potential use of this technique for this project. A
discussion paper has been prepared and this will be addressed at the second PSC
meeting. _

Action 6 - Planning Chart

The project schedule has been updated and will be discussed at the PSC meeting.

Action 7 - ECSC Submission

The European Commission have reviewed the MSL submission for ECSC funding of
the project to develop tubular joint technology by grout filling. They have recently
informed MSL that although they consider the proposal technically very appropriate,
they are unable to support it because they consider it "low priority in their current
programme”, -

Action & - Press Release

A press release has been drafted and approval of this will be sought from the PSC.

Action 9 - Meeting re: ECSC Submission

The ECSC decision regarding the MSL proposal was received on 18 March 1994.
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PROGRESS TO DATE

overall project schedule is given in Appendix A.

3.
Tt is estimated that the overall progress stands at 10% on the original scope. The
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4, ACTIVITIES FOR NEXT THREE MONTHS

Subject to approval, the next three month’s effort will be directed as follows:-

Finalise participation agreements

Receive comments from the Participants on the specifications and procedures
presented at the second PSC meeting

Commence material procurement and fabrication of specimens and test rig
Instrument test specimen T1

Commence testing of specimen TL.
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Pack | Identification No

Nop Number No | Date
TECHNICAL REPORT No. 1 | 2 Ci41R006 0 March 1994 | 2 24 March 1954
Specification and Procedure for
grouating of test specimens
TECHNICAL REPORT No. 2 | 2 C141R007 0 March 1994 | 2 24 March 1994

Specifications and Procedures
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TECHNICAL REPORT No. 3 | 2 CI141R008 0 March 1994 | 2 24 March 1994
Technical Report on Pre-load
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Technical paper on lead-tin
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APPENDIX A
PROJECT SCHEDULE
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SCHEDULE FOR GROUTED JOINTS J.LP.

Month

No.

Activity

Gl-1

Management/Coordination

GJ-2

Spec. instrumentation
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Spec. grout mix

Spec. tube maternial

Spec. fabrication specimen

Proc. grouting

Proc. cube preparation

Proc. cube testing_

Proc. specimen testing

Design test rig

GJ-3

Steel material procurement

Grout matenial procurement

Stain gauges procurement

Fabrication specimen

Fabrication test rig mod.

Assemble test rig

Place strain gauges

Dimensional checks for specimen

GI-4

SCF Tests ungrouted spec.

GJ-3

Grout fill all joints

Cure specimens and cubes

GI-6

SCF-GRT1

SCF-GR T3, T5,T7, TS

SCF-GR DT2, DT3, DT4, DTS

SCF-GR DT6, DTS, DTY

SCF-GR DT10, DT11

SCF-GR X1

GJ-7

ULT-GR T1

ULT-GR T3, TS, T7, T9

ULT-GR DT2, DT3, DT4, DTS

ULT-GR D16, DT8, DT9

ULT-GR DT10, DT11

ULT-GR X1

GJ-8

Material coupon tests

Cube tests

GJ-9

Collect data

Present data

Reduce data

(i-10

Offshore installation study

Gl-11

Report of test results SCF

Report T1-SCF/ULT

Report SCF-GR/ULT

Interim reports

Diraft final report

Agreed final report

PSC Meetings







